

To

- 1) Shri Jitendra Kumar, IAS
Commissioner, Municipal Corporation Faridabad.
- 2) Shri Nishant Yadav, IAS
Deputy Commissioner, Gurugram
- 3) Shri Vikram, IAS
Deputy Commissioner, Faridabad
- 4) Sh. Sanjay Sharma
Deputy CEO
M/s Ecogreen Energy Pvt. Ltd.


Memo No. JC-SBM/MCG/2023/543

Dated: 20/02/2023

Subject:- Minutes of review meeting regarding decision made by the committee, constituted as per the orders of Hon'ble NGT in OA No. 172 of 2021, held under the Chairmanship of Commissioner, MCG on 14.02.2023 at 11:30 AM at Conference Hall, MCG office sector-34, Gurugram.


A review meeting regarding decision made by the committee, constituted as per the orders of Hon'ble NGT in OA No. 172 of 2021, held under the Chairmanship of Commissioner MCG on 14.02.2023 at 11:30 AM at Conference Hall, MCG office sector-34, Gurugram

The Minutes of the same are hereby sent to you for information and necessary action please.


Joint Commissioner,
Municipal Corporation,
Gurugram.
Dated: 20/02/2023

Endst No. JC-SBM/MCG/2023/544

A copy of the above is forwarded to Private Secretary to Worthy Chief Secretary to Government Haryana for kind information of Worthy Chief Secretary Government Haryana.


Joint Commissioner,
Municipal Corporation,
Gurugram.

Endst No. JC-SBM/MCG/2023/545

Dated: 20/2/2023

A copy of the above is forwarded to the following for information and necessary action please.

1. Commissioner, Municipal Corporation, Gurugram.
2. Addl. Commissioner-IV, Municipal Corporation, Gurugram.
3. Chief Engineer, Municipal Corporation, Gurugram
4. Dr. Babu Ram, (Technical Expert of Monitoring committee of NGT)
5. Sh. Krishan Singhal, (Chairman, BSP, (Mb. 8750055504)
6. Regional Officer, HSPCB, Gurugram.
7. Executive Engineer-SBM, Municipal Corporation, Gurugram
8. Consultant-SBM, Municipal Corporation, Gurugram.

—Sd—
Joint Commissioner,
Municipal Corporation,
Gurugram.

Minutes of the review meeting regarding decisions made by the Committee constituted in OA No. 172 of 2021 titled as Poonam Yadav Vs M/s Ecogreen Energy Pvt. Ltd. &Ors. held under the Chairmanship of Sh. PC Meena, Commissioner, MCG on 14.02.2023 at Conference Hall, MCG Office Sector-34, Gurugram.

List of Participants is attached as Annexure-A

The Chairman welcomed all the participants.

Issues raised in the order of Hon'ble NGT passed on 30.01.2023 in OA No. 172 of 2021 were discussed. It was deliberated that Hon'ble NGT expressed disappointment over the progress of MCG & MCF regarding legacy waste processing, fresh waste management leachate management and not having clear road map for achieving targets expected in terms of order passed by Tribunal. Further measureable weekly target be identified and with reference to the same daily progress be taken by email and assessed. Ownership and accountability be defined with clarity, including consequences for not meeting the target.

1. Fresh Waste Processing:

It was informed that MCG is processing 330 TPD fresh waste in de-centralized manner as under:

Beri Bagh	Badshahpur	Sec-44	BWGs	Darbaripur	Carterpuri	Total
110 TPD	80 TPD	60 TPD	30 TPD	10 TPD	40 TPD	330 TPD

The Joint Commissioner-SBM informed that development works for fresh waste processing at Village Sotai have been stopped due to Public Protest and estimates for development of site for waste processing at village Pali have been prepared and tenders will be invited shortly.

After detailed discussion, it was decided that:

- The MCF to invite the tenders to developed site at Pali immediately and start the work in time bound manner so that fresh waste processing may be initiated by 20.03.2023.
- The capacity of de-centralized waste processing (at MRFs) should be increased to optimum level.
- The de-centralized waste processing at MRF at Ullawas should be started immediately. It shall be ensured that no foul smell comes in the surroundings of this MRF.
- The dumping of fresh waste at Bandhwari shall be reduced in proportion of decentralized waste processing.
- For proper disposal of inert obtained from decentralized waste centers, facility may be created at Badshapur so that same could be utilized for filling work and quantity of dumping of waste at Bandhwari may be reduced. For hiring/ purchase of machinery required at Badshapur MRF, a committee of JC-SBM, EE-SBM, AE-SBM, CAO and representative of M/s Ecogreen (Sh. Sumit Kumar) is constituted to avoid the delay in erection of machinery.

2. Legacy Waste Processing:

It was deliberated that at present capacity of legacy waste treatment is 6000 TPD. The work of M/s PATHYA has not be enhanced. M/s Bhoomi Green has erected second unit to process the waste and capacity has been increased to 5500 TPD. The second unit will be functional by tomorrow (w.e.f.15.02.2023). In the month of January 1.8 Lac MT of waste has been processed against the target of 1.9 Lac MT. During the February 2023 only 40000 MT waste has been processed against the target of 2.25 Lac MT. It was informed by EE-SBM that LOI for 04 works to process 02 Lac MT legacy waste in each work has been issued and agencies have been directed to deposit the performance security. 02 tenders to process 06 Lac MT in each work have been floated. The Chairman expressed his disappointment in delay to invite these tenders.

After detailed discussion, it was decided that:

- a. There shall be no delay in completing the tender process and allotment of works.
- b. A meeting be fixed with the 04 agencies to whom LOI has been issued on Friday 17.02.2023 at 11:00 AM to discuss the work plan in the office of undersigned.
- c. Work order shall be issued to NEERI to assess the waste immediately.

3. Bulk Waste Generators (BWGs):

It was deliberated that most of the BWGs are not complying the SWM Rule 2016 and dumping their waste at secondary collection point or unauthorized dumping sites. **The Chairman directed that:**

- a. An action plan shall be prepare to enforce the SWM Rule 2016 on all BWGs in MCF & MCG Jurisdiction.
- b. Addl. Commissioner-I & IV, Addl. Municipal Commissioner, Chief Engineer and Joint Commissioner-SBM MCG shall motivate the BWGs for onsite waste processing as per Rules. Joint Commissioner-SBM will organize a Joint Visit of all the above officers to show the best performing BWGs so that they can motivate the RWAs accordingly for implementation of SWM Rules 2016. JC-SBM to prepare a list of BWGs and earmarked the same for implementation to officers mentioned above. These officers to conduct the visit from next week i.e. from Monday, 20.02.2023 and have meetings with all the respective RWAs/ BWGs by 26.02.2023.
- c. To motivate the RWAs sample of compost should be distributed in packets with the message that this type of organic compost may be produced by the BWGs which can be used for green belts, parks and plants maintained by individuals. The matter of the message be got approved from undersigned. For procurement of bags/ packing material a committee of JC-SBM, EE-SBM, AE-SBM and CAO is constituted for purchase of 10000 bags initially.
- d. A negative list of the agencies, who are working in BWGs and are not performing well be prepared and published in News Paper.
- e. A meeting with RWAs of good performing BWGs be arranged in the office of undersigned on Tuesday, 21.02.2023, to appreciate and honor them and Publicity of the same in Media be ensured.

4. Leachate Treatment:

EE-SBM informed that the site has been finalized for erection of 02 DTROs of 200 KLD each. Tender document is under preparation. Tender will be invited shortly. Legacy leachate is being disposed of to STPs. 13000 KLD leachate is yet to be disposed of. This work will be completed by 31.03.2023.

After detailed discussion, it was decided that:

- a. 02 DTROs of 200 KLD capacity each shall be procured and made operational without any delay.
- b. Entire Legacy leachate shall be treated/ disposed-off by 31.03.2023 in such a manner that every liter of leachate is accounted for.

5. Waste to Energy Plant:

The representative of the concessionaire M/s Ecogreen informed that Engineering Procurement and Construction contract has been finalized. The construction work of Waste to Energy Plant has been started on 23.12.2022. He assured that WtE plant will be completed as per COD.

The Chairman directed that:

- a. The sincere effort by concessionaire be made to complete the work of WtE in time bound manner.
- b. Substantial progress shall be made by 31.03.2023.

6. Weekly targets and progress report:

In the orders of Hon'ble NGT dated 30.01.2023, it has been directed that measurable weekly targets be identified and with reference to the same daily progress be taken by email and assessed. Ownership and accountability be defined with clarity, including consequences for not meeting targets. The proceeding of the meetings may preferably be placed on the web-site of the state.

After detailed discussion, it was decided that:

- a. CE, JC-SBM and EE-SM MCG will prepare a time bound action plan and SOP for the following activities:
 - i. Processing of legacy waste and disposal of fractions as per guideline of CPCB/ NGT
 - ii. Implementation and enforcement of SWM Rule 2016 for BWGs.
 - iii. Optimum utilization of MRFs and its monitoring
 - iv. Monitoring of fractions i.e. RDF, Compost, Inert being disposed-off by MCG
 - v. IEC activities to be executed for awareness and encouragement of the RWAs and residents.
 - vi. Time bound activities for inviting tenders, issue of LOI/ work order and start of work

7. Action to be taken by MCF:

It was deliberated that MCF has done very little progress even after the orders passed by Hon'ble NGT on 23.09.2022 & 30.01.2023. The Chairman directed that all the above activities mentioned at point no. 1 to 6 shall be implemented by MCF also.

The meeting ended with vote of thanks to the Chair and all the participants.

Annexure-A

List of participants who attended the review meeting regarding decisions made by the Committee constituted in OA No. 172 of 2021 titled as Poonam Yadav Vs M/s Ecogreen Energy Pvt. Ltd. &Ors. held under the Chairmanship of Sh. PC Meena, Commissioner, MCG on 14.02.2023 at Conference Hall, MCG Office Sector-34, Gurugram.

Sr. No.	Name	Designation	Contact Details
1.	Sh. Satish Yadav	SDM	
2.	Shri Gaurav Antil	Joint Commissioner, Municipal Corporation, Faridabad	8901453584
3.	Dr. Naresh Kumar	Joint Commissioner-SBM, Municipal Corporation Gurugram	9899220003
4.	Shri Anil Mehta	Consultant-SBM, Municipal Corporation Gurugram	9711005709
5.	Shri Vishal Garg	EE-SBM, MCG	9821395275
6.	Shri Padam Bhushan	EE-SWM, MCF	
7.	Shri Kuldeep Yadav	Assistant Engineer-SBM, MCG	
8.	Shri Arun Kumar	Junior Engineer, MCF	
9.	Shri Sanjay Sharma	Deputy Chief Executive Officer, Ecogreen Energy Pvt. Ltd.	9899404979
10.	Shri Sumit Kumar	Representative of Ecogreen Energy Pvt. Ltd.	9818299789
11.	Shri Vikrant Bakshi	Representative of Ecogreen Energy Pvt. Ltd.	8901449840