

**Monthwise Progress Report For Treatment of the Legacy and fresh waste at land fill Site
Bandhwari**

Month of March -
2023 (1st March to
19th March)

Sr. no	Quantity of Bio- remediation (MT)	Detail of the Fractions produced/bio - mining (MT)	Detail of fractions lifted for disposalin (MT)		
			RDF	Compo st	Inert
1.	119454	56557.12 MT	1607.03 MT	49291.26 MT	5658.83 MT