

Monthwise Progress Report For Treatment of the Legacy and fresh waste at land fill Site Bandhwari

Month of FEB -2023

Sr. no	Quantity of Bio-remediation (MT)	Detail of the Fractions produced/bio-mining (MT)	Detail of fractions lifted for disposal in (MT)		
			RDF	Compost	Inert
1.	87968.0	70168.0	5736.6	54795.45	8128